


Municipal Water

Summary of Project Changes
Water

CIP FY 2004 Total
Number Project Title Amount  Project Cost

Description

73-261.4 Alvarado Water Treatment $ 15,270,902 $ 32,780,734
Plant - Earl Thomas
Reservoir

73-261.3 Alvarado Water Treatment  $ 7,807,014 $ 95,980,259
Plant - Upgrade and
Expansion - Phase |

73-331.0 Annual Allocation - CIP $ 4424601 $ 4,424,601
Contingencies

73-310.0 Annual Allocation - $ -3 -
Corrosion Control

74-925.0 Annual Allocation - Dams $ -$ -
and Reservoirs

The net increase to the total project cost
of $1,695,347 reflects the approved
construction contract per Resolutions
R-296348, R-296795 and R-295950. The
adopted phase funding schedule reduces
costs in Fiscal Year 2004 by $1,445,669
but increases them in future years.

The net increase to total project cost of
$5,786,436 reflects a revised estimate of
future year costs. The dart of
construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2004 in order
to include prevailing wages in the bid
process.

This revision provides for an increase in
Fiscal Year 2004 funding based on a
recalculation of pooled contingency
requirements which occurs on an annual
basis to reflect scheduled construction
activities. The total project cost for
annual allocation projects is reflective of
the Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the Annual
Budget.

The scheduling and total project cost of
this project is consistent with the Water
Financing Plan as approved by the City
Council on April 30, 2002, per
Resolution R-296437. The total project
cost for annual alocations is reflective of
the Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the budget.

The revision provides for a net reduction
of $1,025,946, based on updates to future
cost estimates and project scheduling.
The total project cost for annual
allocation projects is reflective of the
Fiscal Year 2004 budget only. In
addition, Annual Allocations do not show
prior year appropriations in the Annual
Budget.
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Summary of Project Changes
Water

Municipal Water

CIP FY 2004 Total
Number Project Title Amount  Project Cost Description
73-024.0 Annual Allocation - Freeway $ 133,000 $ 133,000 This revision provides for an increase of

Relocation

73-900.0 Annual Allocation - Pressure $ 1,038,101 $ 1,038,101

Reduction Facility Upgrades

73-910.0 Annual Allocation - Seismic  $ -3
Upgrades

73-277.0 Annual Allocation - $ 67,024 $
Standpipe and Reservoir
Rehabilitations

City of San Diego - 846 -
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67,024

$83,000 based on reimbursement of
TransNet for prior year expenditures.
The total project cost for annual
allocation projects is reflective of the
Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the Annual
Budget.

The decrease in future years reflects a
revison of cost estimates. The total
project cost for annual allocation
projects is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriationsin the Annual Budget.

This revision provides for a net increase
of $970,870 in Water Replacement
funding, based on updated estimates of
future year costs. The scope and schedule
of this project are ill preiminary.
Changes to project cost and schedule
reflect changes to initial estimates. The
total project cost for annua allocation
projects is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the Annual Budget.

This revision provides for a reduction of
$1,031,760 in Fiscal Year 2004, to
provide funding for higher priority
projects in order to comply with the
approved financing plan. The total
project cost for annual allocation projects
is reflective of the Fiscal Year 2004
budget only. In addition, annual
alocations do not show prior year
appropriations in the Annual Budget.



Summary of Project Changes

Municipal Water Water

CIP FY 2004 Total

Number Project Title Amount  Project Cost Description

75-935.0 Annual Allocation - System  $ -3 - This revision provides for a net decrease
Optimization and Pressure of $358,878 in Water Replacement
Improvements funding, based on updated estimates of

73-230.0 Annual Allocation - Various $ 2,273,840% 2,273,840
Lakes and Docks

73-083.0 Annua Allocation - Water $ 15,000,000 $ 15,000,000
Main Replacements

75-925.0 Annual Allocation - Water $  4112243$ 411,224
Meter & Vault Replacements

future year costs from very preliminary
estimates. The total project cost for
annual allocation projects is reflective of
the Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the Annual
Budget.

This project is funded by State Grant
funds, and the increase of $2,822,655
reflects rescheduling of project expenses
to Fiscal Years 2004 through 2006 from
Fiscal Year 2003. There is no net
increase to the total cost of the project.
The tota project cost for annual
allocation projects is reflective of the
Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the Annual
Budget

The Fiscal Year 2004 budget has been
increased by $5,000,000 for additional
main replacements. The total project cost
for annual allocation projects is reflective
of the Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the Annual
Budget

This revision provides for an increase of
$68,051 in Water Replacement funding in
Fiscal Year 2005, based on increased cost
estimates. The total project cost for
annual allocation projects is reflective of
the Fisca Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the Annual
Budget.
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Summary of Project Changes
Water

Municipal Water

CIP
Number Project Title

FY 2004 Tota
Amount Project Cost

Description

73-263.0 Annual Allocation - Water
Pump Sation Rehabilitations

75-933.0 Barrett Flume Cover

73-317.0 Barrett Reservoir Outlet
Tower Upgrade

73-236.0 Bayview Reservoir
Replacement

73-216.0 Black Mountain Reservoir

73-341.0 Black Mountain Road
Pipeline

72-920.0 Black Mountain Water
Treatment Plant

70-920.0 Bonita Pipeline - Phase 11

$ 1895413% 1,895,413

-$ 2,750,101

-$ 4,197,465

-$ 11,072,527

-$ 19,367,702

-$ 22,366,752

108,883 $ 3,240,984

-$ 2,406,860

City of San Diego
Annual Fiscal Year 2004 Budget
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Thisrevision provides for a net reduction
of $237,876 in Fiscal Year 2004 and a
rescheduling of Water Replacement
funding in the outlying fiscal years,
resulting in an overall reduction of
$1,459,959. Revisions were made to
provide funding for higher priority
projects in order to comply with the
approved financing plan. The total
project cost for annual allocation
projects is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior vyear
appropriationsin the Annual Budget.

This revision provides for a net decrease

of $334,876 in Water Replacement
funding, based on updated estimates of
future year costs. The scope and
schedule of this project are il
preliminary. Changes to project cost and
schedule reflect changes to initia
estimates.

The net decrease of $1,237,810 reflects a
revised cost estimate.

This project is complete.

This revision provides for a net decrease
of $206,980 in Water Expansion funding
to reflect the final estimate

of project costs.

This revision provides for a decrease of
$708,403 in Fisca Year 2004 Water
Expansion funding, based on the actual
cost of the final construction contract and
availability of continuing appropriations
from Fiscal Y ear 2003.

This revision provides for an increase of
$164,951 in Water Expansion funding
based on a change in project scope to
fence the site of the future treatment
plant.

This project is complete.



Municipal Water

Summary of Project Changes
Water

ClP
Number

Project Title

FY 2004
Amount

Totd
Project Cost

Description

73-347.0

70-958.0

70-964.0

75-928.0

70-959.0

73-319.0

70-960.0

CIP Program Management  $ 6,057,704 $ 48,458,608

Del Mar Heights Pipeline $
Rehabilitation

Del Mar Mesa 30-Inch Water $
Transmission Line

El Capitan Dam - $
Piezometers Replacement

El Capitan Parallel Pipeline  $

El Capitan Reservoir - Road  $
Improvements
El Monte Pipeline No. 2 $

-$ 2,750,099

477,750 $ 4,200,000

-$ 191,973

-$ 11,655,706

-$ 3,076,529

-$ 77,005,351

This revision provides for a net decrease
of $260,003 in Water Expansion and
Replacement funding, to reflect a
correction to prior year appropriation
amounts.

This revision provides for a net decrease
of $561,330 in Water Replacement
funding, based on revised estimates. The
project is deferred one year to balance
funding availability under the approved
financing plan. The scope and schedule
of this project are ill preiminary.
Changes to project cost and schedule
reflect changes to initial estimates.

This new project provides for the
construction of approximately 11,200
linear feet of 30-inch diameter water
transmission pipeline in Carmel Mountain
Road and Camino Santa Fe within the Del
Mar Mesa Community, to provide
capacity for both Del Mar Mesa and
Pacific Highlands Ranch.

This project is complete.

The net increase of $5,980,490 reflects
additional cost associated with Fiscal
Year 2014. As current cost and schedule
estimates for this project are still very
preliminary, there will be significant cost
and schedule adjustments over time.

This revision provides for a net decrease
of $296,318 in Water Replacement
funding, based on updated cost estimates.

This revision provides for a net decrease
of $16,299,392 in Water Replacement
funding, based on updated cost estimates
and a revised schedule. The scope and
schedule of this project are il
preliminary. Changes to project cost and
schedule reflect changes to initia
estimates.

- 849 -

City of San Diego
Annual Fiscal Year 2004 Budget



Summary of Project Changes
Water

Municipal Water

CIP
Number Project Title

FY 2004 Tota
Amount Project Cost

Description

73-352.0 Flow Meters - Pump Stations
and Pressure Reduction
Stations with SCADA

73-351.0 Flow Meters - Raw Water
Pipelines

70-962.0 Genetic Algorithim Pipeline
Replacement

75-932.0 Groundwater Asset
Development Program

70-957.0 Harbor Drive Pipeline

-$ 2,750,094

-$ 1,100,038

- $ 46,760,668

400,000 $ 27,927,584

-$ 4,950,155

City of San Diego
Annual Fiscal Year 2004 Budget
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The scheduling and total project cost of
this project is consistent with the Water
Financing Plan as approved by the City
Council on April 30, 2002, per
Resolution R-296437.

This revision provides for a net decrease
of $234,516 in Water Replacement
funding, based on updated cost estimates
and a revised schedule. The scope and
schedule of this project are sill
preliminary. Changes to project cost and
schedule reflect changes to initia
estimates.

This revision provides for a net decrease
of $13,721,498 in Water Replacement
funding, based on updated cost estimates
and an accelerated schedule. The scope
and schedule of this project are still
preliminary. Changes to project cost and
schedule reflect changes to initia
estimates.

This revision provides for a net increase
of $1,461,584 in Water funding, based on
updated cost estimates and a revised
schedule which accelerates expenditures
from Fiscal Years 2013 and 2014 into
Fiscal Years 2011 and 2012 in order to
produce storage capacity at an earlier
date. The scope and schedule of this
project are still preliminary. Changes to
project cost and schedule relflect changes
toinitial estimates.

This revision provides for a net decrease
of $1,010,415 in Water Replacement
funding, based on updated cost estimates
and a revised schedule. The scope and
schedule of this project are sill
preliminary. Changes to project cost and
schedule reflect changes to initia
estimates.



Municipal Water

Summary of Project Changes
Water

CIP
Number Project Title

FY 2004 Total
Amount  Project Cost

Description

70-961.0 Kearny MesaPipeline
Upgrade

73-343.0 Lower Otay Reservair -
Emergency Outlet
Improvements

70-910.5 Miramar Pipeline
Improvements - Phase 111

70-910.6 Miramar Pipeline
Improvements - Phase IV

70-945.0 Miramar Road Pipeline

$

$

-$ 27,888,343

-$ 3,721,439

115,204 $ 16,624,817

155,943 $ 16,592,138

-$ 12,607,656

This revision provides for a net increase
of $1,741,936 in Water Replacement
funding, based on updated cost estimates
and a revised schedule. The scope and
schedule of this project are sill
preliminary. Changes to project cost and
schedule reflect changes to initia
estimates.

This revision provides for a net decrease
of $646,253 in Water Replacement
funding, based on updated cost estimates.
The revised schedule reflects project
phasing.

This revision provides for a net decrease
of $1,289,931 in Water Replacement
funding and the deferral of construction
from Fisca Year 2007 to Fiscal Year
2008 reflecting the amended DHS
Compliance Order. The scope and
schedule of this project are sill
preliminary. Changes to project cost and
schedule reflect changes to initia
estimates.

This revision provides for a net decrease
of $1,950,456 in Water Replacement
funding, an acceleration of design from
Fiscal Year 2006 to Fiscal Year 2005,
and an acceleration of construction
activities from Fiscal Y ear 2009 to Fiscal
Year 2008 in order to paralel CIP
70-910.5, Mirmar Pipeline Improvements
- Phase Ill. The scope and schedule of
this project are still preliminary. Changes
to project cost and schedule reflect
changesto initial estimates.

This Reduction of $50,000 reflects a
revised estimate of the final close out of
the project.
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Summary of Project Changes
Water

Municipal Water

CIP
Number Project Title

FY 2004
Amount

Totd
Project Cost

Description

73-284.0 Miramar Water Treatment
Plant - Upgrade and
Expansion

73-321.0 Morena Reservoir Outlet $

Tower Upgrade
73-915.0 Murray Outlet Tower $
70-963.0 North City Pipeline $
Improvements

73-286.0 Otay Second Pipeline
I mprovements

$ 27,563,450 $186,546,201

-$ 3,078,746

-$ 1,219,382

175,215 $ 54,268,440

$ 1912429 $ 26,553,113

73-250.0 Otay Water Treatment Plant - $ 11,433,445 $ 23,774,281

Clearwell Storage

73-322.0 Otay Water Treatment Plant - $
Raw Water Pump
Operational Conversion

137,974 $

City of San Diego
Annual Fiscal Year 2004 Budget
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761,441

This revision provides for a net increase
of $3,127,735 in Water Expansion and
Replacement funding, based on final
design estimates and a revised schedule.
The increase does not include the
potential cost of prevailing wages. The
start of construction is moved from
Fiscal Year 2003 to Fiscal Year 2004 due
to delaysin contract approval.

This revision provides for a net decrease
of $441,620 in Water Replacement
funding, based on updated cost estimates.

This revision provides for a net decrease
of $380,834 in Water Replacement
funding, based on updated cost estimates.

This revision provides for a net decrease
of $8,466,530 in Water Replacement
funding based on updated cost estimates
and a revised schedule. The scope and
schedule of this project are sill
preliminary. Changes to project cost and
schedule reflect changes to initia
estimates.

This revision provides for a net increase
of $406,235 in Water Replacement
funding, based on updated cost estimates.
The increase of $1,185,580 in Fiscal
Year 2004 reflects an accelerated
schedule for corrosion  protection
activities to minimize future repair
requirements, and accelerated design for
the cast iron replacement phase per the
amended DHS Compliance order.

This revision provides for a net increase
of $3,496,942 to reflect actual bids for
the project construction as approved by
Council Resolution R- 297205. A net
decrease of $2,497,865 in Fiscal Year
2004 is due to the adopted phase funding
schedule.

This revision provides for a net increase
of $96,473 in Fiscal Year 2004, which
reflects the adopted phase funded
schedule and a revised estimate of final
project close out costs.



Municipal Water

Summary of Project Changes
Water

CIP
Number Project Title

FY 2004 Total
Amount  Project Cost

Description

73-285.0 Otay Water Treatment Plant -
Upgrade - Phase |

75-934.0 Outlet Tower Silt Removal
and Management

73-346.0 Parkland Pump Station

73-248.0 Pomerado Pipeline Number 2

73-342.0 Rancho Bernardo Pump
Station Number 2

73-328.0 Rancho Bernardo Reservoir
Rehabilitation

73-291.0 Reservoir Water Quality
Systems

$

317,356 $ 28,303,533

-$ 54,771,512

-$ 2785335

-$ 8,057,561

593,656 $ 3,980,911

-$ 9,454,696

-$ 7,508,798

This revision provides for a net decrease
of $684,862 in Water Replacement
funding, based on changes in project
scope to incorporate  conventional
treatment processes rather than reverse
osmosis. The project schedule has also
been revised to reflect this change.

The reduction of $16,154,212 in total
project cost reflects a revised schedule
which shifts costs beyond Fiscal Year
2014. The scope and schedule of this
project are still preliminary. Changes to
project cost and schedule reflect changes
toinitial estimates.

The net reduction of $422,877 reflects a
revised cost estimate.

The net reduction of $2,178,220 reflects a
revised cost estimate.

The overal reduction in project cost of
$31,745 reflects a revised cost estimate.
Schedule changes extending construction
into Fiscal Year 2007 correspond to an
amendment to the DHS Compliance
Order.

The net increase of $507,285 reflects
revised cost estimate. Schedule changes
accelerate completion of construction to
Fiscal Year 2006 from Fiscal Year 2007
based on the adoption of a desing-build

strategy.

The Fiscal Year 2004 reduction of
$1,940,619 reflects the rescheduling of
this project outside the current financing
plan period in order to accomodate cost
increases to higher priority projects while
remaining within financing limits of the
current plan. However, total project cost
is estimated to increase by $2,583,866
based on preliminary design efforts.
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Summary of Project Changes

Water Municipal Water

CIP FY 2004 Totd

Number Project Title Amount  Project Cost Description

73-314.0 SanDiego 17 Flow Control ~ $ -$ 9,788,833 The net reduction of $1,251,682 reflects a
Facility and Pump Station revised cost estimate based on completion

of preliminary design.

73-301.0 SerraMesa Pump Station $ -$ 5,748,098 The net reduction of $1,652,818 to the
total project cost reflects a revised cost
estimate based on completion of
preliminary design. The schedule change
reflects phasing of construction into
Fiscal Year 2013 from Fiscal Year 2012.

73-249.0 South San Diego Pipeline $ 2,103,905 % 35,908,761 The increase of $2,179,924 for Fiscal
Number 2 Year 2004 reflects revised scope which

includes an additional segment of
pipe added to the project to improve
system function.

73-348.0 Telemetry Control Systems- $ -$ 13,364,599 Thisproject is complete.

SCADA - Phaselll

73-329.0 Tierrasanta Norte Water $ -$ 1,146,956 The net reduction of $283,796 in tota
Pump Station project cost reflects a revised cost

estimate.

70-953.0 Torrey PinesRoad/LaJolla $ 505,000 $ 14,648,173 The net increase of $285,413 reflects a
Boulevard Water Main revised cost estimate. The increase of
Replacement $265,364 in Fiscal Year 2004 reflects the

acceleration of the congtruction of the La
Jolla Boulevard/Pacific Beach water main
replacement to Fiscal Year 2004 from
Fiscal Y ears 2005 and 2006.

73-338.0 Water Department Central $ - $ 33,000,460 The net reduction of $28,843,049 reflects

Facility a revised cost estimate and a revised
schedule which moves costs beyond
Fiscal Year 2014. The scope, nature and
schedule of the project are being
reviewed and are subject to future
revision.

75-931.0 Water Department Security  $ 5,491,000 $ 20,467,558 An increase of $16,130,000 reflects
Upgrades implementation of  recommendations

derived from avulnerability assessment.

City of San Diego - 854 -
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Municipal Water

Summary of Project Changes
Water

CIP
Number Project Title

FY 2004 Total
Amount  Project Cost

Description

73-350.0 Water Flow Meter
Installation

$ 148,931 % 729,752

Municipal Water Subtotal $106,018,964

Phased Funded Subtotal $ (48,881,639)
Municipal Water Total $ 57,137,325

Reclaimed Water

This prior year project is being
re-ingtituted. The increase of $148,931 in
Fiscal Year 2004 reflects additional
meters to be installed in the distribution
system to improve system monitoring and
operations.

Water

CIP
Number Project Title

FY 2004 Total
Amount  Project Cost

Description

70-942.0 Annual Allocation - CIP
Contingencies - Reclaimed
Water Distribution
System/RWDS

70-949.0 Annual Allocation -
Reclaimed Water Extension

70-954.0 North City Reclamation
System

$ 390400% 390,400

$ 9,567,020 $ 65,398,963

This revision provides for an increase in
Fiscal Year 2004 funding based on a
recalculation of reclamed  water
contingency reguirements which occurs
on an annua basis to reflect scheduled
construction activities. The total project
cost for annua alocation projects is
reflective of the Fiscal Year 2004 budget
only. In addition, annual allocations do
not show prior year appropriations in the
Annual Budget.

This annua allocation, which provided
for extensions of the North City
Reclaimed Water Distribution System, is
complete.

This revision provides for a net increase
of $12,931,584 in Water funding based
on updated cost estimates. The new
estimates followed planning studies
which provided improved scopes and an
accelerated schedule to take advantage of
grant funding. Grant funding from
Proposition 50 is anticipated to offset
most of the additional costs. Preliminary
grant applications have been submitted
but the grants have not yet been awarded.
Future year scope and schedule of this
project are still preliminary. Changes to
project cost and schedule reflect changes
toinitial estimates.

-855-
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Summary of Project Changes
Water

Reclaimed Water

CIP FY 2004 Tota
Number Project Title Amount  Project Cost

Description

70-955.0 San Pasqual Water $ -$ 20,382,481
Reclamation System

70-956.0 South Bay Reclamation $ 860,000% 8,195,205
System

Reclaimed Water Subtotal $ 10,817,420
Subtotal for Water $116,836,384

Phased Funded Subtotal $ (48,881,639)
Total for Water $ 67,954,745

The net increase of $5,950,482 reflects a
revised cost estimate based on completion
of preliminary planning and improved
scoping of project. The project schedule
is accelerated so that the project will
contribute to meeting beneficial reuse
requirements associated with  the
Metropolitan Wastewater Department's
clean water grant. Project has been
submitted for Proposition 50 grants which
would offset part of the cost increase, but
grants have not yet been awarded.

The increase to Fiscal Year 2004 of
$238,100 reflects a revised cost estimate
based on re-scoping construction of a
pipe from the South Bay Reclaimed
Water  Treatment Plant to the
International Boundary and Water
Commission (IBWC) sewage treatment
plant, which will allow the IBWC to use
up to 500,000 gallons per day of
reclamed water per a cost sharing
arrangement  with  the Metropolitan
Wastewater Department. Future year
scope cost and schedule are subject to
revision as planning progresses.

* A project that isin italics indicates that the project contains phased funding. The department subtotal includes
phase-funded amounts; the department total excludes phase-funded amounts.
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Expenditure by Work Code

Construction
$31,280,734

Water
Municipal Water
73-261.4 Alvarado Water Treatment Plant - Earl Thomas Reservoir

Council District: 7 Community Plan: Navajo

Description: This project provides for replacing areservoir at Alvarado Water
Treatment Plant.

Justification: The existing reservoir has serious structural and seismic defects (which
affect itslong term reliability). The new reservoir will meet all current seismic
reguirements and will be well baffled, providing good circulation.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Mission Trails Regional Park Plan and the Navajo Community Plan, and itisin
conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2001. Construction will beginin
Fiscal Year 2004 and will be completed in Fiscal Y ear 2006.

Navajo

Project Life

Design
$1,500,000

College Area
College Area

Expenditur es by Revenue Sour ce

Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
UNAPPR 11,525,702,
WATER-R 13,257,185 3,745,200 4,093,302 159,345
Tota 13,257,185 15,270,902, 4,093,302 159,345
Work Codes CD C C Cc
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY2012 FY2013 FY2014 Total
UNAPPR 11,525,702
WATER-R 21,255,032
Total 32,780,734
Work Codes
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
_857- City of San Diego
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Water
Municipal Water
73-261.3 Alvarado Water Treatment Plant - Upgrade and Expansion - Phase |1

Council District: 7 Community Plan: Mission Trails Regional Park, Navajo

Description: This project provides for Phase |1 of the expansion of the capacity of the
Alvarado Treatment Plant and for upgrading the existing facilities. Phase Il includes
adding two sedimentation basins, rehabilitating the existing operations/administration
building, rehabilitating the existing sedimentation basins, rehabilitating the existing
filters, and adding a new wash water tank.

S Justification: The Safe Drinking Water Act dictates the need to upgrade the existing
, treatment plant. Also, increasing demands on the plant necessitate its expansion. The
‘ rehabilitated plant will better utilize the raw water storage in the San Vicente and El
‘4 Capitan Reservoirs.

] Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Mission Trails Regional Park Plan and the Navajo Community Plan, and itisin
conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 1999 and was completed in Fiscal Y ear 2002.
Construction will beginin Fiscal Year 2004 and is scheduled to be completed in Fiscal
Y ear 2010.

Expenditure by Work Code
Project Life

Navajo
Del Cerro

Design
$22,208,617

Construction
$73,771,642

College Area
College Area

uuuu

Eastern Area|

<
7 Rolando

Expenditur es by Revenue Sour ce

Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
UNAPPR 2,588,414
WATER-E 8,100,128 2,520,620 2,609,300, 6,806,000 6,473,167 8,236,332 9,332,760
WATER-R 8,100,129 2,520,620 2,609,300 6,806,000 6,473,168 8,236,332 9,332,761
Total 16,200,257 5,041,240 7,807,014 13,612,000 12,946,335 16,472,664 18,665,521
Work Codes D D CD C C C C
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY2014 Total
UNAPPR 2,588,414
WATER-E 2,561,053 56,560 46,695,920
WATER-R 2,561,054 56,561 46,695,925
Total 5,122,107 113,121 95,980,259
Work Codes C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
City of San Diego - 858 -
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Council District: Citywide
Description: Thisannual alocation provides for Capital Improvements Program

contingency needs.

alocation.

Expenditure by Work Code

Operating Budget Effect: None.

Scheduling: Projects are scheduled on a priority basis.

Water

Municipal Water
73-331.0 Annual Allocation - CIP Contingencies

Community Plan: Citywide

Justification: To provide better Capital Improvements Program project budget control,
project contingency needs (except annual allocation projects) will be met by this annual

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Project Life
Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-E 1,327,380) 1,268,430 1,236,600 1,084,890 1,176,210
WATER-R 3,097,221 2,959,670 2,885,400 2,531,410 2,744,490
Total 4,424,601 4,228,100 4,122,000 3,616,300 3,920,700
Work Codes
Revenue Source/ Tag FY 2009 FY2010 FY2011 FY 2012 FY 2013 FY 2014 Total
WATER-E 1,109,940 1,133,490 1,065,780 1,199,430 1,129,770 824,400 1,327,380
WATER-R 2,589,860 2,644,810 2,486,820 2,798,670 2,636,130 1,923,600 3,097,221
Total 3,699,800 3,778,300 3,552,600 3,998,100 3,765,900 2,748,000 4,424,601
Work Codes

Contact: Sam Gray

-859-

E-Mail: sgray@sandiego.gov

Phone: 619-533-4157
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Water
Municipal Water

73-310.0 Annual Allocation - Corrosion Control

~ mexico

Council District: Citywide  Community Plan: Citywide

Description: Thisannual alocation provides for renovating or replacing deteriorating
corrosion control and monitoring systems throughout the City.

Justification: Deteriorating corrosion control and monitoring systems are in need of
rehabilitation. This annual allocation provides for an ongoing program to rehabilitate
over 600 existing corrosion protection stations.

Operating Budget Effect: See the operating budget effect table.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life
Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 100,000
Tota 100,000
Work Codes
Revenue Source/ Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
WATER-R 100,000 100,000 100,000 100,000 100,000 100,000
Total 100,000 100,000 100,000 100,000 100,000 100,000
Work Codes
Operating Budget Effect
Fiscal Year Operating Maintenance Other Total
2008 Costs Costs Department
Staffing - - - -
PE $ (20,000) $ - $ - 8 (20,000)
NPE $ (30,0000 $ - $ - $ (30,000)
Total Impact  $ (50,000) $ S $ - 8 (50,000)
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157

City of San Diego

- 860 -

Annual Fiscal Year 2004 Budget




Water

Municipal Water
74-925.0 Annual Allocation - Dams and Reservoirs

Council District: Citywide =~ Community Plan: Citywide

Description: Thisannual allocation provides for rehabilitating and reconstructing
improvements at reservoirs and dams such as resurfacing access roads and
reconstructing berms, installing lighting around dams, and sandblasting and shotcreting
all exposed surfaces of the dams.

Justification: The rehabilitation and reconstruction of access roads and upgrading of
berms, lighting, and all exposed surfaces of the dams are necessary to maintain access
and safety of the dam area. These improvements will, in addition, serve to satisfy a
portion of the Division Safety of Dams requirements.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life
Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R
Tota
Work Codes
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
WATER-R 50,841 407,245 1,108,275 2,133,739 950,404
Total 50,841 407,245 1,108,275 2,133,739 950,404
Work Codes
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
-861- City of San Diego

Annual Fiscal Year 2004 Budget



Water
Municipal Water

73-024.0 Annual Allocation - Freeway Relocation

Expenditure by Work Code

Council District: Citywide

Community Plan: Citywide

Description: Thisannual alocation provides for relocating water lines in conflict with
the State Department of Transportation Highway Construction Program.

Justification: Relocation is necessitated by the State Department of Transportation

Highway Construction Program. These projects are accomplished in conjunction with
highway programs scheduled by the State Department of Transportation.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project isin conformance with

the City's Progress Guide and General Plan.
Scheduling: Projects are scheduled on a priority basis.

Project Life
Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 133,000 50,000 50,000 50,000 50,000
Tota 133,000 50,000 50,000 50,000 50,000
Work Codes
Revenue Source/Tag FY 2009 FY2010 FY2011 FY2012 FY2013 FY2014 Total
WATER-R 50,000 50,000 50,000 50,000 50,000 50,000 133,000
Total 50,000 50,000 50,000 50,000 50,000 50,000 133,000
Work Codes

Contact: Sam Gray

E-Mail: sgray@sandiego.gov

City of San Diego

Annual Fiscal Year 2004 Budget

- 862 -

Phone: 619-533-4157




Water
Municipal Water
73-900.0 Annual Allocation - Pressure Reduction Facility Upgrades

Council District: Citywide =~ Community Plan: Citywide

Description: Thisannual alocation provides for replacing existing pressure reducing
stations, or expanding pressure capacities to meet present and future water demands.

Justification: Increasing demands for water throughout the City dictate the need to
better control water pressure throughout the City's system. This annual allocation will
fund continued replacement and expansion of these facilities.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life
Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
UNAPPR 942,930
WATER-R 95,171 671,546 16,940
Total 1,038,101 671,546 16,940
Work Codes
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
UNAPPR 942,930
WATER-R 95,171
Total 1,038,101
Work Codes

Contact: Sam Gray

E-Mail: sgray@sandiego.gov Phone: 619-533-4157

City of San Diego
Annual Fiscal Year 2004 Budget
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Water
Municipal Water

73-910.0 Annual Allocation - Seismic Upgrades

Council District: Citywide ~ Community Plan: Citywide

Description: Thisannual alocation provides for seismic retrofits and upgrades to
existing facilities to extend their useful life.

Justification: Many existing facilities throughout the City have serious structural and
seismic defects. Thisannual allocation will allow funding to upgrade these facilities to
meet current compliance requirements and guidelines.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life
Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R
Total

Work Codes
Revenue Source/ Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
WATER-R 715,150 91,073 2,408,550 4,572,453 279,213 4,437,488

Total 715,150 91,073 2,408,550 4,572,453 279,213 4,437,488

Work Codes
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
City of San Diego - 864 -

Annual Fiscal Year 2004 Budget




Expenditure by Work Code

Council District: Citywide

Water
Municipal Water

73-277.0 Annual Allocation - Standpipe and Reservoir Rehabilitations

Community Plan: Citywide

Description: Thisannual alocation provides for reconstructing standpipes and
reservoirs to improve operations and extend their useful life.

Justification: Many existing standpipes and reservoirs in the system have deteriorated
to a point where they must be reconstructed or replaced to meet current Occupational
Safety and Health Act and Environmental Protection Agency safety and water quality

standards.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Project Life
Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 67,024 8,172 3,648,072
Totd 67,024 8,172 3,648,072
Work Codes
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY2014 Total
WATER-R 1,134,852 5,796,902 1,428,745 4,566,209 1,171,799 552,382 67,024
Total 1,134,852 5,796,902 1,428,745 4,566,209 1,171,799 552,382 67,024
Work Codes

Contact: Sam Gray

E-Mail: sgray@sandiego.gov

Phone: 619-533-4157

- 865 -

City of San Diego
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Water
Municipal Water

75-935.0 Annual Allocation - System Optimization and Pressure | mprovements

Council District: Citywide = Community Plan: Citywide

Description: Thisannual alocation allows for ongoing studies to determine methods for
optimizing the City's existing water facilities and improving water pressure throughout
the City.

Justification: The annual allocation will allow funding to perform various planning
studies necessary to determine facility needs throughout the City.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life
Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R
Total
Work Codes
Revenue Source/ Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
WATER-R 250,848 895,763 397,177 18,110
Total 250,848 895,763 397,177 18,110
Work Codes
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
City of San Diego - 866 -

Annual Fiscal Year 2004 Budget




Expenditure by Work Code

Water
Municipal Water

73-230.0 Annual Allocation - Various L akes and Docks
Council District: Citywide =~ Community Plan: Citywide
Description: Thisannual alocation isfor the repair and improvement of recreation

facilities at the various City owned lakes.

Justification: This annual alocation will fund work needed to restore deteriorated
facilities that receive high usage and continuous exposure to weather. In addition, some
facilitieswill be upgraded to enchance public access to reservair recreation
opportunities. This project will be funded by Department of Boating and Waterways

grant funds.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with

the City's Progress Guide and General Plan.
Scheduling: Projects are scheduled on a priority basis.

Project Life
Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
OTHRW E 2,273,840| 533,348 15,467
WATER-E 3,223,000
Totd 3,223,000 2,273,840 533,348 15,467
Work Codes
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY 2013 FY 2014 Total
OTHRW E 2,273,840
WATER-E 3,223,000
Total 2,273,840
Work Codes

Contact: Sam Gray

E-Mail: sgray@sandiego.gov

-867 -

Phone: 619-533-4157

City of San Diego
Annual Fiscal Year 2004 Budget




Water
Municipal Water

73-083.0 Annual Allocation - Water Main Replacements

Council District: Citywide ~ Community Plan: Citywide
Description: Thisannual allocation provides for the replacement of water mains at
various locations throughout the City.

Justification; Water mains are replaced because they are in a deteriorated condition or
are undersized. The existing cast-iron system is either approaching or has exceeded its
expected life of 40 years. Breaks are now occurring at the rate of over 200 annually.

Operating Budget Effect: See the operating budget effect table.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

MEXICO

Expenditure by Work Code
Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-E 750,000 500,000 500,000 500,000 500,000
WATER-R 14,250,000 9,500,000 9,500,000 9,500,000 9,500,000
Total 15,000,000 10,000,000 10,000,000 10,000,000 10,000,000
Work Codes
Revenue Source/Tag FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 Total
WATER-E 500,000 500,000 500,000 500,000 500,000 500,000 750,000
WATER-R 9,500,000 9,500,000 9,500,000 9,500,000 9,500,000 9,500,000 14,250,000
Total 10,000,000 10,000,000 10,000,000 10,000,000 10,000,000 10,000,000 15,000,000
Work Codes
Operating Budget Effect
Fiscal Year Operating Maintenance Other Tota
2004 Costs Costs Department
Staffing - - - -
PE $ (99,300) $ - $ - $ (99,300)
NPE $ (160,700) $ - $ - $ (160,700)
Total Impact  $ (260,000) $ = $ - $ (260,000)

Contact: Sam Gray

E-Mail: sgray@sandiego.gov

City of San Diego

Annual Fiscal Year 2004 Budget

- 868 -

Phone: 619-533-4157



Expenditure by Work Code

Water
Municipal Water

75-925.0 Annual Allocation - Water Meter & Vault Replacements
Council District: Citywide =~ Community Plan: Citywide
Description: Thisannual alocation provides for replacing water service meters at

various locations within the City.

Justification: Water service meters are replaced because they are in a deteriorated

condition or are undersized.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project isin conformance with

the City's Progress Guide and General Plan.
Scheduling: Projects are scheduled on a priority basis.

Project Life
Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 411,224 467,801
Total 411,224 467,801
Work Codes
Revenue Source/Tag FY 2009 FY2010 FY2011 FY2012 FY2013 FY2014 Total
WATER-R 411,224
Total 411,224
Work Codes

Contact: Sam Gray

E-Mail: sgray@sandiego.gov

- 869 -

Phone: 619-533-4157

City of San Diego

Annual Fiscal Year 2004 Budget



Water
Municipal Water

73-263.0 Annual Allocation - Water Pump Station Rehabilitations

Council District: Citywide = Community Plan: Citywide

Description: Thisannual alocation provides for replacing deteriorated pumping
equipment and appurtenances or expanding pumping capacities to meet present and
future water demands.

Justification; Many existing water pump stations have reached or exceeded their
anticipated service life or have exceeded their maximum pumping capacity. However,
because of the widely varying actual lengths of service life, scheduling for pump station
restoration is difficult.

Operating Budget Effect: See the operating budget effect table.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life
Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
UNAPPR 1,336,400
WATER-R 559,013, 35,895 500,000 500,000
Totd 1,895,413 35,895 500,000 500,000
Work Codes
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY 2013 FY 2014 Total
UNAPPR 1,336,400
WATER-R 859,914 846,201 3,293,604 2,869,467 612,092 557,421 559,013
Total 859,914 846,201 3,293,604 2,869,467 612,092 557,421 1,895,413
Work Codes
Operating Budget Effect
Fiscal Year Operating Maintenance Other Tota
2004 Costs Costs Department
Staffing - - - -
PE $ (10,000) $ - $ - $ (10,000)
NPE $ (13,0000 $ - $ - $ (13,000)
Total Impact  $ (23,0000 $ = $ - % (23,000)
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157

City of San Diego

-870-
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Water
Municipal Water
75-933.0 Barrett Flume Cover

Council District: 8 Community Plan: Otay Mesa

Description: This project will provide a covering for the 10 -12 mile open channel
delivering water from the Barrett Reservoir to the Lower Otay Reservoir.

Justification: Each year golden eagles, deer, and other wildlife drown in the open
channel sections of the Barrett Flume. There is aso an excessive maintenance burden to
keep soil and sediment out. Additionally, thereis a dight algae build up due to sunlight.
Covering the open flume sectionsis necessary to preempt fines and sanctions from the
resource agencies, to maintain water quality, and to reduce maintenance and down time.

Operating Budget Effect: The operating budget effect is estimated to be minimal..

Relationship to General and Community Plans: This project is consistent with the
City's Progress Guide and General Plan.

Scheduling: Design is scheduled to beginin Fiscal Y ear 2006 and to be completed in
Fiscal Year 2007. Construction is estimated to begin in Fiscal Y ear 2008 and to be
completed in Fiscal Year 2011.

Expenditure by Work Code :
Project Life 3 g

g
'Sé&n Diego County

Design
$338,400

A
ProveCT site]

Construction
$2,411,701

Expenditures by Revenue Sour ce

Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 300,307 38,093 2,296,269
Total 300,307 38,093 2,296,269
Work Codes D D C
Revenue Source/Tag FY 2009 FY2010 FY2011 FY2012 FY2013 FY2014 Total
WATER-R 60,486 43,298 11,648 2,750,101
Total 60,486 43,298 11,648 2,750,101
Work Codes C C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
-871- City of San Diego
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Water
Municipal Water

73-317.0 Barrett Reservoir Outlet Tower Upgrade

Expenditure by Work Code
Project Life

Construction
$3,674,192

Council District: None

Community Plan: No Community Planning Area

Description: This project provides for upgrading the electrical system and replacing the
outlet tower ladders, valves and platforms.

Justification: The aging outlet tower components are in need of replacement for safety
and ease of operation. The electrical system needs to be upgraded to meet current
standards, provide better control, and provide safety and better accessibility.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 2001and was completed in Fiscal Y ear 2003.
Construction is scheduled to begin in Fiscal Y ear 2007 and be completed in Fiscal Y ear

2010.

Design
$523,273

-

SKYLINE Tgucy
L7 -

PROJECTSITE| |

vvvvvvvv

Expenditur es by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 523,273 20,660 1,480,025
Total 523,273 20,660 1,480,025
Work Codes D C C
Revenue Source/Tag FY 2009 FY 2010 FY 2011 FY 2012 FY2013 FY 2014 Total
WATER-R 2,132,188 41,319 4,197,465
Total 2,132,188 41,319 4,197,465
Work Codes C C

Contact: Sam Gray

E-Mail: sgray@sandiego.gov

City of San Diego

Annual Fiscal Year 2004 Budget
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Phone: 619-533-4157




Expend

Construction
$12,912,879

Water
Municipal Water
73-216.0 Black M ountain Reservoir

Council District: 1 Community Plan: Rancho Penasquitos

Description: This project provides for constructing a 25 million gallon storage reservoir
near Black Mountain and the County Water Authority Second Aqueduct just west of
Rancho Penasquitos.

Justification: This project will provide for the additional storage capacity needed to
meet the operational, emergency and fire demand requirements of the northern part of
the City.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Rancho Penasquitos Community Plan, and it is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Design began in Fiscal Year 1999 and was completed in Fiscal Y ear 2000.
Construction began in Fiscal Year 2000 and is scheduled to be completed in Fiscal Y ear
2005.

iture by Work Code ) \ Penasqultos East ( Calnjl Mounta
. . '—\ Rancho P asquitos
Project Life

@érmg] Mountain

A_

' Torrey Highlands

Design
$6,454,823

/m%iw; ‘

\ scrippsMifa r/Ranc
ira e , T"J\T/\ ) Scrpps Ray
Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2004] FY 2005 FY 2006 FY 2007 FY 2008
WATER-E 19,364,469 3,233
Total 19,364,469 3,233
Work Codes CD C
Revenue Source/ Tag FY 2009 FY 2010 FY2011 FY 2012 FY 2013 FY 2014 Total
WATER-E 19,367,702
Total 19,367,702
Work Codes

Contact: Sam Gray

E-Mail: sgray@sandiego.gov Phone: 619-533-4157

City of San Diego
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Water
Municipal Water

73-341.0 Black M ountain Road Pipeline

Expenditure by Work Code szﬁ;‘jup wSabareat o
Project Life a2 TR J~
NeFuA L P - 5w
Subarea 3~ l lilgol:-lla&nyag

Construction
$11,183,542

Council District: 5 Community Plan: Rancho Bernardo

Description: This project provides for installing 24,000 linear feet of 36-inch diameter
pipe along Miramar Road to parallel the existing 16-inch Miramar Road Pipeline, and
for installing 2,200 linear feet of 36-inch diameter pipe along Scripps Lake Drive west
of Interstate 15.

Justification: The new Black Mountain Road pipeline will increase water transmission
capacity for the Miramar Water Treatment Plant to the northern part of the City, and
provide needed system capacity to satisfy current and future demands.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Rancho Bernardo Community Plan, and it is in conformance with the City's Progress
Guide and Genera Plan.

Scheduling: Design began in Fiscal Year 1999 and was completed in Fiscal Year 2001.
Construction began in Fiscal Year 2002 and will be completed in Fiscal Y ear 2005.

Carmel Vall ( M
armel Valley 4»‘”5’

Design
$11,183,210

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-E 22,366,431 321
Total 22,366,431 321
Work Codes CD C
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY 2013 FY 2014 Total
WATER-E 22,366,752
Total 22,366,752
Work Codes
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
City of San Diego - 874 -

Annual Fiscal Year 2004 Budget




Water
Municipal Water
72-920.0 Black M ountain Water Treatment Plant

Council District: 5 Community Plan: Rancho Bernardo

Description: This project provides for purchasing land for the possible future
development of awater treatment plant to serve Rancho Bernardo and possibly portions
of Sabre Springs and the Rancho Penasquitos communities. Portions of this area
currently receive most of their potable water directly from San Diego County Water
Authority (SDCWA) connections.

Justification: The Strategic Plan for Water Supply, adopted by the City Council in
1997, has agoal of reducing dependence on the SDCWA as a potable water purveyor.
Purchasing this available land now will allow construction to proceed once engineering
studies are completed and the project is approved by the City Council. This project is
required to provide an adequate supply of potable water to the residents of the City of
San Diego.

Operating Budget Effect: Theimpact on the operating budget will be determined when
the project is more clearly defined.

Relationship to General and Community Plans: This project is consistent with the
Rancho Bernardo Community Plan and the Strategic Plan for Water Supply, and isin
conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition began in Fiscal Y ear 2001 and was completed in Fiscal
Y ear 2002. The property is scheduled to be fenced in Fiscal Y ear 2004 and compl eted
in Fiscal Year 2005.

Expenditure by Work Code
Project Life
Land
$3,013,102
Construction
$227,882
Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-E 3,013,102 62,931 108,883 56,068
Total 3,013,102 62,931 108,883 56,068
Work Codes L C C C
Revenue Source/Tag FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 Total
WATER-E 3,240,984
Total 3,240,984
Work Codes

Contact: Sam Gray

E-Mail: sgray@sandiego.gov Phone: 619-533-4157

City of San Diego
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Water
Municipal Water

73-347.0 CIP Program M anagement

~ mexico

Expenditure by Work Code

Construction
$6,057,704

Council District: Citywide ~ Community Plan: Citywide

Description: This project provides for activities performed by consultants relating to
the preparation and management of the Capital Improvements Program, value
engineering, and program management. The project also provides for specialized studies
and activities relating to financing, organization and management structure, scheduling,
engineering, cost estimation, bond funding, and Capital Improvements Program impact
on operations and maintenance.

Justification: These activities are required to plan and implement the Water
Department Capital Improvements Program in conformance with the Strategic Plan for
Water Supply.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Program planning and design are scheduled through Fiscal Y ear 2007.

Project Life

Design
$42,400,904

Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY2004| FY 2005 FY 2006 FY 2007 FY 2008
UNAPPR 6,057,704
WATER-E 6,281,443 2,460,829 1,530,000 1,224,000 1,224,000
WATER-R 14,656,699 5,741,933 3,570,000 2,856,000 2,856,000
Total 20,938,142 8,202,762 6,057,704 5,100,000 4,080,000 4,080,000
Work Codes D D C D D D
Revenue Source/Tag FY 2009 FY 2010 FY 2011 FY 2012 FY2013 FY 2014 Total
UNAPPR 6,057,704
WATER-E 12,720,272
WATER-R 29,680,632
Total 48,458,608
Work Codes

Contact: Sam Gray

E-Mail: sgray@sandiego.gov Phone: 619-533-4157

City of San Diego

-876-
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Council District: 1

Water

Municipal Water

70-958.0 Del Mar Heights Pipeline Rehabilitation
Community Plan: Pecific Highlands Ranch, Del Mar Mese

J significant portions of the pipeline.

Expenditure by Work Code
Project Life

Design
$299,298

Construction
$2,450,801

Description: This project requires rehabilitation of the joints and realignment of

Justification: Corrosion inspection indicate that the project needs significant
rehabilitation and realignment of the existing pipeline to meet future community needs.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Del Mar Heights and Pacific Highlands Ranch Community Plans, and itisin
conformance with the City's Progress Guide and General Plan.

Scheduling: This project is estimated to begin design work in Fiscal Year 2007 and to
complete design in Fiscal Y ear 2008. Construction is estimated to begin in Fiscal Year
2010 and to be completed in Fiscal Year 2013.

f
Via DeLa Valle-

Pacific
Highlands

San Diego County Black
Mountain
Ranch

Rancho
= pePEnasquitos

Torrey
Highlands

Del Mar Mesa

Expenditur es by Revenue Sour ce

Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 299,298
Total 299,298
Work Codes D
Revenue Source/Tag FY 2009 FY2010 FY2011 FY2012 FY2013 FY2014 Total
WATER-R 37,232 2,310,910 60,485 38,014 4,160 2,750,099
Total 37,232 2,310,910 60,485 38,014 4,160 2,750,099
Work Codes C C C C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157

-877-

City of San Diego
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Water
Municipal Water

70-964.0 Del Mar M esa 30-Inch Water Transmission Line

Expenditure by Work Code N
Project Life

Reimbursement
$4,200,000

Council District: 1 Community Plan: Del Mar Mesa

Description: This project provides for the construction of approximately 11,200 linear
feet of 30-inch diameter water transmission pipeline in Carmel Mountain Road and
Camino Santa Fe within the Del Mar Mesa Community, to provide capacity for both Del
Mar Mesa and Pacific Highlands Ranch.

Justification: The pipelineisrequired to provide capacity in the water system to
adequately supply the demand resulting from the build-out of the Del Mar Mesa and
Pacific Highlands Ranch communities.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Del Mar Mesa and Pacific Highlands Ranch Community Plans and isin conformance
with the City's Progress Guide and Genera Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Y ear 2004 and
continue through Fiscal Y ear 2005.

~F
L
S
Carmel Valley &
Carme Valley

Torrey Highlands

PacifiglighlandsRanch
Vatiey

Expenditur es by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FBA 09 351,750 383,250
FBA 11 126,000 3,339,000
Total 477,750 3,722,250
Work Codes R R
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
FBA 09 735,000
FBA 11 3,465,000
Total 4,200,000
Work Codes
Contact: John Tracanna E-Mail: JTracanna@sandiego.gov Phone: 619-533-3682
City of San Diego - 878 -
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Expenditure by Work Code

Construction
$7,593,104

Water
Municipal Water
70-959.0 El Capitan Parallel Pipeline

Council District: None Community Plan: No Community Planning Area

Description: This project provides for a pipeline parallel to the existing 48 inch El
Capitan Pipeline with 41,490 linear feet of new 54 inch pipeline.

Justification: This project would provide an additional outlet capacity of 75 million
gallons per day (MGD) from El Capitan Reservoir to the Lakeside Pump Station. The
combined capacity of the two pipelines would be 130 MGD. Thiswould enable the
Lakeside Pump Station to deliver 110 MGD to the Alvarado Water Treatment Plant and
20 MGD to the Helix Water District.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2012 and continue through
Fiscal Year 2013. Construction is scheduled in Fiscal Year 2014.

¥ \
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. San Diego County

Project Life

Design
$4,062,602

Expenditur es by Revenue Sour ce

Revenue Source/Tag Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008
WATER-R
Total
Work Codes
Revenue Source/ Tag FY 2009 FY 2010 FY2011 FY 2012 FY 2013 FY 2014 Total
WATER-R 3,605,510 457,092 7,593,104 11,655,706
Total 3,605,510 457,092 7,593,104 11,655,706
Work Codes D D Cc
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
-879- City of San Diego
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Water
Municipal Water
73-319.0 El Capitan Reservoir - Road | mprovements

Council District: None Community Plan: No Community Planning Area

Description: This project provides for widening the existing access road to El Capitan
Reservair.

Justification: The existing accessroad is narrow and has become a safety concern.
Widening the road will provide better accessibility to the reservoir, better accommodate
the recreation activities, and assist maintenance efforts for the reservoir.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 2000 and was completed in Fiscal Year 2001.
Construction will beginin Fiscal Year 2008 and is scheduled to be completed in Fiscal
Y ear 2009.

Expenditure by Work Code
Project Life

Design
$516,165

Construction
$2,560,364

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 516,165 2,403,129
Total 516,165 2,403,129
Work Codes D C
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
WATER-R 157,235 3,076,529
Total 157,235 3,076,529
Work Codes C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
City of San Diego - 880 -
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Expenditure by Work Code

Construction
$67,768,827

Water
Municipal Water
70-960.0 El Monte Pipeline No. 2

Council District: 7 Community Plan: Navajo
Description: This project would build a new 60 inch pipeline with a capacity of 150

million gallons per day (MGD) between the Lakeside Pump Station and the Alvarado
Water Treatment Plant.

Justification: This project is necessary to ensure that future water demands are met in
the Alvarado Community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
City's Progress Guide and General Plan.

Scheduling: Design is estimated to begin in Fiscal Y ear 2009 and to be completed in
Fiscal Year 2009. Construction is estimated to begin in Fiscal Year 2010 and to
continue through Fiscal Y ear 2014.

Project Life

Design
$9,236,524

Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 3,000 1,969,373
Total 3,000 1,969,373
Work Codes C D
Revenue Source/Tag FY 2009 FY 2010 FY 2011 FY 2012 FY2013 FY 2014 Total
WATER-R 7,267,151 15,240,107 39,433,477 12,773,883 318,360 77,005,351
Total 7,267,151 15,240,107 39,433,477 12,773,883 318,360 77,005,351
Work Codes D C C C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
.881- City of San Diego
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Water
Municipal Water

73-352.0 Flow M eters - Pump Stations and Pressure Reduction Stationswith SCADA

Expenditure by Work Code

Construction
$2,419,011

Council District: Citywide ~ Community Plan: Citywide

Description: This project provides for installing flow meters throughout the water
distribution system to monitor water flows.

Justification: This project is necessary to provide adequate data to manage the
distribution of water within the City's pump stations and pressure reduction stations.
These flow meters will be connected to the City's SCADA system.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Y ear 2009 and to be completed in
Fiscal Year 2010. Construction is scheduled to begin in Fiscal Y ear 2011 and continue
through Fiscal Y ear 2014.

Project Life

Design
$331,083

Expenditur es by Revenue Sour ce

Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R
Total

Work Codes
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
WATER-R 292,841 38,242 2,292,013 60,725 47,968 18,305 2,750,094

Total 292,841 38,242 2,292,013 60,725 47,968 18,305 2,750,094

Work Codes D D C C C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
City of San Diego - 882 -

Annual Fiscal Year 2004 Budget




Expenditure by Work Code

Construction
$964,616

Water
Municipal Water
73-351.0 Flow Meters- Raw Water Pipelines

Council District: None Community Plan: Citywide

Description: This project provides for replacing, refurbishing, and installing new flow
meters in the City's raw water pipelines to monitor water flows.

Justification: This project is necessary to provide adequate data to manage the
distribution of water into the City's treatment plants through the El Capitan pipeline, the
El Monte pipeline, and the San Vicente pipelines. These flow meters will be connected
to the City's SCADA system.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Y ear 2008 and to be completed in
Fiscal Year 2009. Construction is scheduled to begin in Fiscal Y ear 2010 and continue
through Fiscal Year 2014.

Project Life

Design
$135,422

Expenditur&s by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 120,122
Total 120,122
Work Codes D
Revenue Source/Tag FY 2009 FY 2010 Fy2011 FY2012 FY2013 FY2014 Total
WATER-R 15,300 918,536 24,196 17,336 4,548 1,100,038
Total 15,300 918,536 24,196 17,336 4,548 1,100,038
Work Codes D C C C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
-883- City of San Diego
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Water
Municipal Water

70-962.0 Genetic Algorithim Pipeline Replacement

Expenditure by Work Code

Construction
$40,993,856

Council District: 3,4, 7 Community Plan: Greater North Park, Mid-City, Navgo,
Skyline/Paradise Hills

Description: This project provides for the rehabilitation of pipelines for the Alvarado

subarea to meet peak demand conditions projected for the Y ear 2030.

Justification: Increasing demands for water throughout the City dictate the need to
better control water pressure throughout the City's system. This allocation will fund
continued replacement and expansion of these facilities.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Y ear 2010 and to be completed in
Fiscal Year 2011. Construction is anticipated to begin in Fiscal Year 2012 and continue
through Fiscal Year 2014.

Project Life

Design
$5,766,812

Expenditur&s by Revenue Sour ce

Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R
Total

Work Codes
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY2012 FY2013 FY2014 Total
WATER-R 5,113,620 653,192 6,603,555 28,568,911 5,821,390 46,760,668

Total 5,113,620 653,192 6,603,555 28,568,911 5,821,390 46,760,668

Work Codes D D C Cc Cc
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
City of San Diego -884 -

Annual Fiscal Year 2004 Budget




Expenditure by Work Code

Construction
$14,675,555

Water
Municipal Water
75-932.0 Groundwater Asset Development Program
Council District: Citywide =~ Community Plan: Citywide
Description: This project provides for investigative work related to legal, technical,
regulatory, institutional and water quality issues in order to find the most effective ways
to increase the local water supply.

Justification: The City imports 90% of its water from the Colorado River and the State
Water Project. The City has access to nine under-utilized groundwater assets that could
be developed to supply new yield, seasonal storage or carryover storage.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Research, design, and development began in Fiscal Y ear 2001 and will
continue through Fiscal Year 2004. They will resume in Fiscal Y ear 2008. Construction
is scheduled to begin in Fiscal Year 2011.

Project Life

Design
$11,679,647

Pre-Design
$1,572,382

Expenditur es by Revenue Sour ce

Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 4,466,000 400,000 1,572,382
Total 4,466,000 400,000 1,572,382
Work Codes D D P
Revenue Source/ Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
WATER-R 2,620,633 4,193,014 7,337,777 7,337,778 27,927,584
Total 2,620,633 4,193,014 7,337,777 7,337,778 27,927,584
Work Codes D D C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
-885- City of San Diego
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Water
Municipal Water

70-957.0 Har bor Drive Pipeline

Council District: 2, 8 Community Plan: Ocean Beach, Old San Diego,
Peninsula, Centre City

Description: This project isto replace 15 miles of pipeline along Harbor Drive.

Justification: These improvements are necessary to prevent water pipe breaks and to
ensure continuous water supply to the Ocean Beach and Peninsula community planning
aress.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: The project is consistent with the
affected community planning areas and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: The project is scheduled to begin design in Fiscal Y ear 2008 and to be

'o| completed in Fiscal Year 2010. Construction is estimated to beginin Fiscal Year 2010

and to be completed in Fiscal Year 2013.

Expenditure by Work Code il EESSE
Project Life , \ ‘ tﬁj) £
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 538,730
Total 538,730
Work Codes P
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY2012 FY2013 FY2014 Total
WATER-R 67,018 4,159,626 108,869 68,424 7,488 4,950,155
Total 67,018 4,159,626 108,869 68,424 7,488 4,950,155
Work Codes D C C C C

Contact: Sam Gray

E-Mail: sgray@sandiego.gov Phone: 619-533-4157

City of San Diego

- 886 -

Annual Fiscal Year 2004 Budget




Expenditure by Work Code

Construction
$23,816,311

Water
Municipal Water
70-961.0 Kearny M esa Pipeline Upgrade

Council District: 6 Community Plan: Kearny Mesa
Description: This project provides for the replacement of the Kearny Mesa Pipeline.

Justification:; This upgrade is necessary to prevent water pipe breaks, and to assure a
continuous water supply to the Kearny Mesa community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
City's Progress Guide and General Plan.

Scheduling: Design is estimated to begin in Fiscal Y ear 2011 and continue through
Fiscal Year 2012. Construction is scheduled to beginin Fiscal Year 2013.

Project Life

Design
$4,072,032

Expenditures by Revenue Sour ce

Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R
Total
Work Codes
Revenue Source/ Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
WATER-R 1,609,921 2,462,111 7,766,340 16,049,971 27,888,343
Total 1,609,921 2,462,111 7,766,340 16,049,971 27,888,343
Work Codes D D c Cc
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
.887- City of San Diego
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Water
Municipal Water
73-343.0 Lower Otay Reservoir - Emergency Outlet | mprovements

Council District: None Community Plan: No Community Planning Area
Description: This project provides for increased draw-down capability by installing
dual 48-inch drain pipes though the existing auxiliary spillway bulkheads and intake
screens on the upstream end. The length of each pipe will be 70 feet.

Justification: The State Department of Safety of Dams requires an emergency
draw-down capability of 10% of reservoir capacity in ten days. Lower Otay Reservoir
(backed up by Savage Dam) requires 56 days for 10% draw down. This presents a risk
of dam failure.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 2001. Construction is scheduled to beginin
Fiscal Year 2009 and be completed in Fiscal Year 2012.

Expenditure by Work Code
Project Life

San Diego County

Design
$745,252

2N

[PROJECT SiTE

™~

Construction
$2,976,187

Mexico

Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 681,019
Total 681,019
Work Codes D
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
WATER-R 64,433 797,623 2,139,358 39,006 3,721,439
Total 64,433 797,623 2,139,358 39,006 3,721,439
Work Codes CD C C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
City of San Diego - 888 -

Annual Fiscal Year 2004 Budget



Expenditure by Work Code .
Project Life

Construction
$15,168,986

Water
Municipal Water
70-910.5 Miramar Pipeline Improvements - Phaselll

Council District: 5 Community Plan: MiraMesa

Description: This project provides for replacing or rehabilitating 14,400 linear feet of
existing 51-inch diameter prestressed concrete cylinder pipe on Mira Mesa Boulevard
between Stadium Street and Westonhill Drive. A pipeline condition assessment will be
performed prior to initiating design.

Justification: These improvements are necessary to prevent water pipe breaks, and to
assure a continuous water supply to the Mira Mesa Community.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Mira Mesa Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Preliminary planning and design began in Fiscal Y ear 1994 and were
completed in Fiscal Year 2001. Design began in Fiscal Year 2003 and is scheduled to be
completed in Fiscal Y ear 2005 following construction of the Black Mountain Road
Pipeline projects (CIP 70-945.0 and CIP 73-341.0). Construction is scheduled to begin
in Fiscal Year 2006 and be completed in Fiscal Y ear 20010.

N

Carmel Valley

Design
$1,455,831

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 111,979 115,204 1,228,648 96,532 1,969,892 8,437,371
Total 111,979 115,204 1,228,648 96,532 1,969,892 8,437,371
Work Codes D D D C Cc Cc
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY 2013 FY2014 Total
WATER-R 4,589,643 75,548 16,624,817
Total 4,589,643 75,548 16,624,817
Work Codes C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
- 889 - Clty of San Dlego
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Water
Municipal Water
70-910.6 Miramar Pipeline Improvements - Phase IV

Council District: 5 Community Plan: MiraMesa

April 30, 2002, per Resolution R-296437.

and General Plan.

Description: This project provides for replacing or rehabilitating 12,470 linear feet of
existing 51-inch diameter prestressed concrete cylinder pipe along MiraMesa
Boulevard and Scripps Lake Drive. The decision to replace or rehabilitate will be made
based on a condition assessment of the pipeline including a physical inspection. The
revision is consistent with the Water Financing Plan as approved by the City Council on

Jugtification: These improvements are necessary to prevent water pipe breaks and to
& assure a continuous water supply to the Mira Mesa Community.

Operating Budget Effect: The operating budget effect will be determined upon

J completion of design.
Relationship to General and Community Plans: This project is consistent with the
Mira Mesa Community Plan, and it is in conformance with the City's Progress Guide

Scheduling: Preliminary design began in Fiscal Y ear 1994 and was completed in Fiscal
Year 2001. Design is scheduled to begin in Fiscal Y ear 2005 and to be completed in
Fiscal Y ear 2006, following construction of the Black Mountain Road Pipeline projects
(CIP 70-945.0 and CIP 73-341.0). Construction is scheduled to begin in Fiscal Y ear

2007 and be completed in Fiscal Y ear 2010.

Expenditure by Work Code " oo v e
Project Life "

Design

$1,487,782
Construction
$15,104,356

Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 1,800 155,943 1,231,078 98,961 954,792 10,511,083
Total 1,800 155,943 1,231,078 98,961 954,792 10,511,083
Work Codes D D D D C C
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
WATER-R 3,577,609 60,872 16,592,138
Total 3,577,609 60,872 16,592,138
Work Codes C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
City of San Diego - 890 -

Annual Fiscal Year 2004 Budget




Council District: 5
Description: This project provides for expanding the capacity of the Miramar Water

Treatment Plant and upgrading the existing facilities.

Water

Municipal Water
73-284.0 Miramar Water Treatment Plant - Upgrade and Expansion

Community Plan: Scripps Miramar Ranch

Justification: The Safe Drinking Water Act dictates the need to upgrade the existing
treatment plant. Also, increasing demands on the plant by the rapidly growing North
City area necessitate its expansion.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Scripps Miramar Ranch Community Plan, and it is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 1997 and was completed in Fiscal Y ear 2002.
Construction began in Fiscal Year 2001 and is scheduled to be completed in Fiscal Y ear

2010.

Expenditure by Work Code
Project Life

Construction
$167,404,784

Design
$19,141,417
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Expenditures by Revenue Sour ce

Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
UNAPPR 14,387,000
WATER-E 11,252,562 1,688,834 4,479,993 13,171,596 11,042,119 8,287,716 7,094,980
WATER-R 21,843,210 3,278,324 8,696,457 25,568,393 21,434,703 16,087,918 13,772,608
Total 33,095,772 4,967,158 27,563,450| 38,739,980 32476822 24,375,634 20,867,588
Work Codes CD C C C Cc Cc C
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
UNAPPR 14,387,000
WATER-E 1,509,631 6,697 58,534,128
WATER-R 2,930,460 13,000 113,625,073
Total 4,440,091 19,697 186,546,201
Work Codes C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157

-891-

City of San Diego
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Water
Municipal Water
73-321.0 Morena Reservoir Outlet Tower Upgrade

Council District: None Community Plan: No Community Planning Area
Description: This project provides for upgrading the electrical system and replacing the

outlet tower pipes, valves, and platforms. It also provides for rehabilitating a grotto that
has formed and extends under the dam.

Justification: The aging outlet tower components are in need of replacement for safety
and ease of operation. Furthermore, the electrical system needs to be upgraded to meet
current standards, provide better control, and provide safety and better accessibility.
Grotto rehabilitation is required for dam safety.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
| the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 2001 and was completed in Fiscal Y ear 2003.
Construction is scheduled to begin in Fiscal Y ear 2007 and be completed in Fiscal Year
2010.

Expenditure by Work Code
Project Life

Design
$609,613

Construction
$2,469,133

Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 609,613 13,724 2,366,502
Total 609,613 13,724 2,366,502
Work Codes D C C
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY2014 Total
WATER-R 61,460 27,447 3,078,746
Total 61,460 27,447 3,078,746
Work Codes C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
City of San Diego - 892 -

Annual Fiscal Year 2004 Budget



Expenditure by Work Code

Construction
$1,066,152

Water
Municipal Water
73-915.0 Murray Outlet Tower

Council District: 7 Community Plan: Navajo

Description: This project provides for retrofitting the interior of the Lake Murray outlet
tower.

Justification: The aging outlet tower components are in need of replacement for safety
and ease of operation.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
City's Progress Guide and General Plan.

Scheduling: The design is scheduled to begin in Fiscal Year 2011 and to continue
through Fiscal Year 2012. Construction is scheduled to begin in Fiscal Y ear 2014.

Project Life

Design
$153,230

Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R
Total

Work Codes
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY2012 FY2013 FY2014 Total
WATER-R 135,859 17,371 1,038,796 27,356 1,219,382

Total 135,859 17,371 1,038,796 27,356 1,219,382
Work Codes D D C C

Contact: Sam Gray

E-Mail: sgray@sandiego.gov Phone: 619-533-4157

City of San Diego
Annual Fiscal Year 2004 Budget
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Water
Municipal Water

70-963.0 North City Pipeline Improvements

~ mexico

Expenditure by Work Code
Project Life

Construction
$48,331,101

Council District: 1,5 Community Plan: Citywide

Description: Construction of the 610 zone improvements will be done to improve the
City's water infrastructure for the North City area.

Justification: Future growth for the North City makes it important to expand water
infrastructure needed to improve the City's current hydraulic deficiencies and to meet
future water demands.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Black Mountain Ranch, Carmel Mountain Ranch, Carmel Valley, Fairbanks Country
Club, La Jolla, Miramar Ranch North, Pacific Highlands Ranch, Rancho Bernardo,
Rancho Penasguitos, Sabre Springs, Scripps Miramar Ranch, Torrey Highlands, Torrey
Pines, and Viade laValle community plans and the Los Penasguitos Canyon Preserve
plan. Itisin conformance with the City's Progress Guide and General Plan.

Scheduling: Initial planning work began in Fiscal Y ear 2003 and will continue through
Fiscal Year 2004. Designis scheduled to beginin Fiscal Y ear 2008 and construction is
anticipated to begin in Fiscal Y ear 2009 and be completed in Fiscal Year 2013.

Design
$5,554,128

Pre-Design
$383,211

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 207,996 175,215 5,554,128
Total 207,996 175,215 5,554,128
Work Codes P P D
Revenue Source/Tag FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY2014 Total
WATER-R 143,079 9,486,513 31,673,689 6,800,421 227,399 54,268,440
Total 143,079 9,486,513 31,673,689 6,800,421 227,399 54,268,440
Work Codes C C C C C

Contact: Sam Gray

E-Mail: sgray@sandiego.gov

City of San Diego

Annual Fiscal Year 2004 Budget
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Water
Municipal Water
73-286.0 Otay Second Pipeline Improvements
Council District: 4, 8 Community Plan: Skyline/Paradise Hills, Southeastern
San Diego

Description: This project provides for eval uating the condition of existing pipelines and
for making appropriate upgrades and replacements to the pipeline south of State Route
94,

Justification: This pipeline was originally installed in 1928, and has exceeded its useful
life expectancy of sixty years. Breaks in the pipeline have revealed severe pipe corrosion
in certain locations.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Skyline/Paradise Hills and Southeastern San Diego Community Plans, and it isin
conformance with the City's Progress Guide and General Plan.

Scheduling: Engineering studies and design began in Fiscal Y ear 1999 and were
completed in Fiscal Y ear 2003. Construction is scheduled to begin in Fiscal Y ear 2004
and be completed in Fiscal Y ear 2009. However, this scheduling is contingent on the
assessed condition of the pipeline.

Expenditure by Work Code
Project Life

Design
$6,316,984

Construction
$20,236,129

Expenditures by Revenue Sour ce

Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
UNAPPR 439,896
WATER-R 5,877,088 1,472,533 9,320,439 8,804,152 580,251 48,631
Total 5,877,088 1,912,429 9,320,439 8,804,152 580,251 48,631
Work Codes D CD C C C C
Revenue Source/Tag FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 Total
UNAPPR 439,896
WATER-R 10,123 26,113,217
Total 10,123 26,553,113
Work Codes C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
-895- City of San Diego
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Water
Municipal Water

73-250.0 Otay Water Treatment Plant - Clearwell Storage

Expenditure by Work Code

Construction
$20,938,581

Council District: None

Description: This project provides for installing two 6.5 million gallon clearwell
storage reservoirs at the Otay Water Treatment Plant.

Community Plan: No Community Planning Area

Justification: Additional clearwell storage capacity is needed to meet the anticipated
future peak water demands in the southern San Diego area and enhance operational
flexibility.

Operating Budget Effect: See the operating budget effect table.

Relationship to General and Community Plans: This project is consistent with the
Otay Mesa Community Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Design began in Fiscal Y ear 2000 and was completed in Fiscal Y ear 2002.
Construction began in Fiscal Year 2003 and will be completed in Fiscal Y ear 2006.

Project Life

Design
$2,835,700

Mexico

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
UNAPPR 10,847,137,
WATER-R 1,561,921 4,438,491 586,308 6,289,441 50,983
Total 1,561,921 4,438,491 11,433,445, 6,289,441 50,983
Work Codes CD CD C C C
Revenue Source/Tag FY 2009 FY2010 Fy2011 FY2012 FY2013 FY2014 Total
UNAPPR 10,847,137
WATER-R 12,927,144
Total 23,774,281
Work Codes
Operating Budget Effect
Fiscal Y ear Operating Maintenance Other Totd
2004 Costs Costs Department
Staffing - - - -
PE 5200 $ - $ - $ 5,200
NPE 7800 $ - $ - $ 7,800
Total Impact 13,000 $ = $ - $ 13,000

Contact: Sam Gray

E-Mail: sgray@sandiego.gov Phone: 619-533-4157

City of San Diego

- 896 -
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Water
Municipal Water
73-322.0 Otay Water Treatment Plant - Raw Water Pump Oper ational Conversion

Council District: None Community Plan: No Community Planning Area

Description: This project provides for upgrading the raw water pump station to meet
maximum daily demand.

Justification: This project will allow the pump station to provide sufficient water for
the treatment plant to operate at its maximum capacity.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 2002 and was completed in Fiscal Y ear 2003.
Construction began in Fiscal Year 2003 and will be completed in Fiscal Y ear 2005.
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
UNAPPR 103,500
WATER-R 178,022 442,846 34,474 2,599
Total 178,022 442,846 137,974 2,599
Work Codes CD C C C
Revenue Source/Tag FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 Total
UNAPPR 103,500
WATER-R 657,941
Total 761,441
Work Codes
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
-897- City of San Diego
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Water
Municipal Water

73-285.0 Otay Water Treatment Plant - Upgrade - Phase 11

Council District: None Community Plan: No Community Planning Area

Description: This project provides for upgrading the treatment processes at the Otay
Water Treatment Plant to comply with the Safe Drinking Water Act standards.

Justification: New standards required by the Safe Drinking Water Act dictate the need
to upgrade the existing water treatment plant standards.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 2001 and was completed in Fiscal Y ear 2003.
Construction is scheduled to begin in Fiscal Y ear 2004 and be completed in Fiscal Y ear
2009. Additional design is scheduled to beginin Fiscal Year 2014.
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Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 2,943,299 1,773,895 317,356 1,908,976 10,529,643 5,428,329 4,885,248
Total 2,943,299 1,773,895 317,356 1,908,976 10,529,643 5,428,329 4,885,248
Work Codes CD C C C C C C

Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY 2013 FY 2014 Total

WATER-R 119,697 397,090 28,303,533

Total 119,697 397,090 28,303,533

Work Codes C D

Contact: Sam Gray

E-Mail: sgray@sandiego.gov Phone: 619-533-4157

City of San Diego

- 898 -
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Expenditure by Work Code

Construction
$54,006,650

Water
Municipal Water
75-934.0 Outlet Tower Silt Removal and M anagement

Council District: Citywide =~ Community Plan: Citywide

Description: This project will remove silt and other deposits that have collected on the
floor of the City's various reservoirs.

Justification: This project will allow greater storage capacity in the City's reservoirs.

Operating Budget Effect: The operating budget effect will be determined upon
completion of the design.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin and be completed in Fiscal Year 2010.
Construction is anticipated to begin in Fiscal Y ear 2011 and continue through Fiscal
Y ear 2014.

Project Life

Design
$764,862

Expenditures by Revenue Sour ce

Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R
Tota
Work Codes
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
WATER-R 764,862 6,006,133 10,279,994 28,744,808 8,975,715 54,771,512
Total 764,862 6,006,133 10,279,994 28,744,808 8,975,715 54,771,512
Work Codes D C C C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
-899- City of San Diego
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Water
Municipal Water

73-346.0 Parkland Pump Station
Council District: 4

2010.

Community Plan: Skyline/Paradise Hills

Description: This project provides for upgrading the existing pump stations to better
meet current and future water distribution needs in the Paradise Hills area.

Justification: Growth and development in the Paradise Hills area have overburdened
the capacity of the existing pump plants.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Skyline/Paradise Hills Community Plan, and it is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 2000 and was completed in Fiscal Y ear 2002.
Construction is scheduled to begin in Fiscal Y ear 2008 and be completed in Fiscal Y ear
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Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 368,291 115,217 2,130,557
Total 368,291 115,217 2,130,557
Work Codes D Cc C
Revenue Source/Tag FY 2009 FY 2010 FY 2011 FY 2012 FY2013 FY 2014 Total
WATER-R 116,956 54,314 2,785,335
Total 116,956 54,314 2,785,335
Work Codes C C

Contact: Sam Gray

E-Mail: sgray@sandiego.gov

City of San Diego
Annual Fiscal Year 2004 Budget
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Phone: 619-533-4157




Construction
$8,057,561

Expenditure by Work Code
Project Life

Water

Municipal Water
73-248.0 Pomer ado Pipeline Number 2

Council District: 5,7 Community Plan: Scripps Miramar Ranch, Tierrasanta

Description: This project provides for purchasing the existing Pomerado Pipeline,
which is routed between the Miramar Water Treatment Plant and the Tierrasanta area,
from the San Diego County Water Authority.

Justification: The City presently purchases imported filtered water from the County
Water Authority for the Shepherd Canyon Pipeline. Anticipated demands on County
Water Authority's filtered water pipeline will create a shortfall for the Shepherd Canyon
connection. The shortfall would have to be mitigated by County Water Authority
pumping treated water into its agueduct from the Miramar Filtration Plant. The City
would pay a proportionate share of the pumping cost, estimated at $500,000 annually,
for water taken at the connection. Pomerado Pipeline Number 2 will allow the City to
disconnect from the County Water Authority aqueduct for all but emergency purposes.

Operating Budget Effect: See the operating budget effect table.

Relationship to General and Community Plans: This project is consistent with the
Scripps Miramar Ranch and Tierrasanta Community Plans, and it is in conformance with
the City's Progress Guide and General Plan.

Scheduling: Acquision of this pipelineis scheduled to beginin Fiscal Year 2009
completed in Fiscal Year 2010.

Expenditures by Revenue Sour ce

Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R
Total
Work Codes
Revenue Source/ Tag FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 Total
WATER-R 11,164 8,046,397 8,057,561
Total 11,164 8,046,397 8,057,561
Work Codes C C
- 901 - City of San Diego
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Operating Budget Effect

Fiscal Year Operating Maintenance Other Tota
2010 Costs Costs Department

Staffing - - -
PE $ 2100 $ - $ 2,100
NPE $ 516,900 $ - $ 516,900
Total Impact  $ 519,000 $ = $ 519,000

Contact: Sam Gray

E-Mail: sgray@sandiego.gov

City of San Diego
Annual Fiscal Year 2004 Budget

-902 -

Phone: 619-533-4157
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Expenditure by Work Code
Project Life

Construction
$5,913,435

Water
Municipal Water

73-342.0 Rancho Bernardo Pump Station Number 2
Council District: 1,5 Community Plan: MiraMesa, Rancho Penasquitos

Description: This project provides for the construction of a new water pump station.

Justification: This plant is required to deliver treated water from the Miramar Water
Treatment Plant to the service area. This delivery of Miramar Water Treatment Plant
water will reduce dependency on imported filtered water and will support future
development and growth.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Rancho Penasquitos and Mira Mesa Community Plans, and it isin conformance with the
City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2001. Construction is scheduled to
begin in Fiscal Year 2006 and be completed in Fiscal Y ear 2009.
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Expenditures by Revenue Sour ce

Revenue Source/ Tag Exp/Enc Con Appn FY 2004] FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 82,110 593,656 1,239,156 2,050,362 10,404
Total 82,110 593,656 1,239,156 2,050,362 10,404
Work Codes D C C Cc Cc
Revenue Source/ Tag FY 2009 FY 2010 FY2011 FY2012 FY2013 FY2014 Total
WATER-R 5,223 3,980,911
Total 5,223 3,980,911
Work Codes C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
-903- Clty of San Dlego

Annual Fiscal Year 2004 Budget



Water
Municipal Water

73-328.0 Rancho Bernardo Reservoir Rehabilitation

> )
Sa

T

Expenditure by Work Code

Construction
$8,512,226

Council District: None Community Plan: No Community Planning Area

Description: This project will replace the ten million gallon concrete reservoir with two
five million gallon pre-stressed circular tanks.

Justification: This rehabilitation project will extend the service life of the existing
reservoir and reduce the maintenance required to keep it in safe operating condition.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Rancho Bernardo Community Plan, and it is in conformance with the City's Progress
Guide and Genera Plan.

Scheduling: Design began in Fiscal Y ear 2000, and is scheduled to be completed in
Fiscal Year 2004. Construction is scheduled to begin in Fiscal Y ear 2005 and be
completed in Fiscal Y ear 2007.
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Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 33,549 908,921 4,044,557 4,439,938 27,731
Total 33,549 908,921 4,044,557 4,439,938 27,731
Work Codes D D C C C
Revenue Source/Tag FY 2009 FY 2010 FY 2011 FY 2012 FY2013 FY 2014 Total
WATER-R 9,454,696
Total 9,454,696
Work Codes
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
City of San Diego - 904 -

Annual Fiscal Year 2004 Budget




Expenditure by Work Code

Construction
$6,697,481

Water
Municipal Water
73-291.0 Reservoir Water Quality Systems

Council District: None Community Plan: No Community Planning Area

Description: This project provides for improvements to enhance water quality at the
San Vicente Reservoir, Otay Reservoir and El Capitan Reservoir.

Justification: Source contaminants from unprotected watersheds contaminate raw water
storage, degrading water quality. This degradation places greater burden on the water
treatment process. Also, quality of stored water degrades as time passes. Once
appropriate technology isidentified for enhancing the degraded lake water quality, this
project will implement the technology.

Operating Budget Effect: See the operating budget effect table.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 2001 and will be completed in Fiscal Y ear
2004. Construction is scheduled to begin in Fiscal Y ear 2008 and will continue through
Fiscal Year 2014.
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Project Life

Design
$811,317

Expenditures by Revenue Sour ce

Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 650,517 160,800 1,349,577
Tota 650,517 160,800 1,349,577
Work Codes D D C
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY2012 FY2013 FY 2014 Total
WATER-R 1,068,323 1,349,396 35,194 258,212 24,677 2,612,102 7,508,798
Total 1,068,323 1,349,396 35,194 258,212 24,677 2,612,102 7,508,798
Work Codes C C C C C Cc
Operating Budget Effect
Fiscal Y ear Operating Maintenance Other Totd
2005 Costs Costs Department
Staffing - - - -
PE $ 1,000 $ - $ - % 1,000
NPE $ 1,000 $ - $ - $ 1,000
Total Impact  $ 2000 $ - $ - 9 2,000
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
- 905 - City of San Diego
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Water
Municipal Water

73-314.0 San Diego 17 Flow Control Facility and Pump Station
Council District: 3,7 Community Plan: Mid-City, Navajo, College Area
Description: This project provides for the installation of a new water pump station at

the Alvarado Water Treatment Plant to feed potable water into the County Water
Authority's pipeline.

Justification: This pump plant will supply the Mid-City Pipeline project, serving the
College Area and Mid-City communities.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
College Area, Mid-City and Navajo Community Plans, and it is in conformance with the
City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 1999 and will be completed in Fiscal Y ear
2007. Construction will begin in Fiscal Year 2008 and will be completed in Fiscal Year
2010.

Expenditure by Work Code
Project Life

Design
$1,035,169

Construction
$8,753,664

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-E 284,070 190,163 898 899 147 1,921,171
WATER-R 333,474 223,235 1,055 1,056 172 2,255,288
Total 617,544 413,398 1,953 1,955 319 4,176,459
Work Codes D D D D D C
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY2012 FY2013 FY2014 Total
WATER-E 2,016,351 89,164 4,502,863
WATER-R 2,367,020 104,670 5,285,970
Total 4,383,371 193,834 9,788,833
Work Codes C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
City of San Diego - 906 -

Annual Fiscal Year 2004 Budget



Expenditure by Work Code
Project Life

Construction
$5,103,234

Water
Municipal Water
73-301.0 Serra M esa Pump Station
Community Plan: Kearny Mesa, Mission Bay Park,
Mission Valley, Tierrasanta
Description: This project provides for constructing a new water pump station under the
Interstate 805 at Friars Road.

Council District: 6

Justification: This pump plant is needed to provide additional water service to the
Clairemont Mesa, La Jolla and Pacific Beach communities by pumping water from the
Alvarado service area. This allows Miramar to better serve the northern portions of the
City and improves system-wide flexibility.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Kearny Mesa, Tierrasanta and Mission Valey Community Plans, and it isin
conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 1999 and was completed in Fiscal Y ear 2001.
Land acquisition occurred in Fiscal Y ear 2002. Construction will beginin Fiscal Year
2012 and is scheduled through Fiscal Y ear 2014.
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Expenditures by Revenue Sour ce

Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 644,864
Total 644,864
Work Codes D
Revenue Source/Tag FY 2009 FY2010 FY2011 FY2012 FY2013 FY2014 Total
WATER-R 232,803 2,740,473 2,105,516 24,442 5,748,098
Total 232,803 2,740,473 2,105,516 24,442 5,748,098
Work Codes C C C C

Contact: Sam Gray

E-Mail: sgray@sandiego.gov Phone: 619-533-4157

City of San Diego

- 907 - i
Annual Fiscal Year 2004 Budget



Water
Municipal Water

73-249.0 South San Diego Pipeline Number 2

Expenditure by Work Code

Council District: 8 Community Plan: Otay Mesa/Nestor

Description: This project provides for installing an additional eleven miles of water
transmission pipeline between the South San Diego Reservoir and Beyer Boulevard.
This project is part of a participation agreement between the City and Stowe-Passco
Development.

Justification: Additional capacity is needed to meet the anticipated future increased
water demands in the south San Diego and Otay Mesa areas. As a substantial benefit to
future development in Otay Mesa, a portion of the cost of this pipeline is anticipated to
be reimbursed by benefiting developersin later years.

Operating Budget Effect: See operating budget effect table.

Relationship to General and Community Plans: This project is consistent with the
Otay Mesa/Nestor Community Plan, and it isin conformance with the City's Progress
Guide and Genera Plan.

Scheduling: Design was completed in Fiscal Y ear 2001. Construction began in Fiscal
Year 1999 and is scheduled to be completed in Fiscal Y ear 2004 with small amount of
mitigation running thru Fiscal Y ear 2006.
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Expenditure_; by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
UNAPPR 652,956
WATER-R 31,516,304 2,212,533 1,450,949 65,049 10,970
Total 31,516,304 2,212,533 2,103,905 65,049 10,970
Work Codes CD C C C C
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY 2013 FY2014 Total
UNAPPR 652,956
WATER-R 35,255,805
Total 35,908,761
Work Codes
City of San Diego - 908 -

Annual Fiscal Year 2004 Budget




Operating Budget Effect

Fiscal Year Operating Maintenance Other Tota
2004 Costs Costs Department
Staffing - - - -
PE $ 1,050 $ - $ - % 1,050
NPE $ 1,600 $ - $ - $ 1,600
Total Impact  $ 2650 $ = $ - $ 2,650
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
- 909 - City of San Diego
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Water
Municipal Water

73-329.0 Tierrasanta Norte Water Pump Station

Expenditure by Work Code
Project Life

Construction
$950,633

Council District: 7

Community Plan: Tierrasanta

Description: This project provides for installing a set of four end-suction centrifugal
pumps inside the existing, unused flow control facility, and for adding roof hatches to

the existing building to allow installation and removal of the pumps.

Justification: Tierrasanta Norte is currently served by the San Diego County Water
Authority's imported filtered water barrel of the Second Aqueduct at a hydraulic grade
line of 752 feet. Thisbarrel isto be acquired by the City and operated as the Pomerado
Pipeline Number 2 at a hydraulic grade line of 712. A new pump station is required to
maintain pressure in the zone and to maintain adequate suction pressure for the Villa
Dominique Pump Plant.

Operating Budget Effect: The operating budget effect will be determined upon

completion of design.

Relationship to General and Community Plans: This project is consistent with the
Tierrasanta Community Plan, and it isin conformance with the City's Progress Guide

and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2008 and be completed in
Fiscal Y ear 2009. Construction is scheduled to begin in Fiscal Y ear 2010 and be
completed in Fiscal Year 2013.
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2004] FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 74,304
Total 74,304
Work Codes D
Revenue Source/ Tag FY 2009 FY 2010 FY2011 FY 2012 FY 2013 FY 2014 Total
WATER-R 122,019 63,155 761,191 108,616 17,671 1,146,956
Total 122,019 63,155 761,191 108,616 17,671 1,146,956
Work Codes D C C C C

Contact: Sam Gray

E-Mail: sgray@sandiego.gov

City of San Diego

Annual Fiscal Year 2004 Budget

-910-

Phone: 619-533-4157




Expenditure by Work Code

Construction
$11,995,325

Water
Municipal Water
70-953.0 Torrey Pines Road/L a Jolla Boulevard Water Main Replacement

Council District: 1 Community Plan: LaJolla

Description: This project provides for replacing approximately 31,496 linear feet of
aged sixteen-inch cast iron pipe along Torrey Pines Road and La Jolla Boulevard.

Justification: This pipeline improvement project is necessary to prevent water pipe
breaks and to insure a continuous water supply to the La Jolla community.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the La
Jolla Community Plan, and it isin conformance with the City's Progress Guide and
General Plan.

Scheduling: Design began in Fiscal Year 2001 and will continue through Fiscal Y ear
2005. Construction began in Fiscal Year 2003 and is scheduled to be completed in
Fiscal Year 2009.

Project Life

Design
$2,652,848
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Expenditures by Revenue Sour ce

Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 5,936,180 1,816,473 505,000 3,406,825 2,749,833 153,689 76,069
Total 5,936,180 1,816,473 505,000 3,406,825 2,749,833 153,689 76,069
Work Codes CD C D C C C C
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
WATER-R 4,104 14,648,173
Total 4,104 14,648,173
Work Codes C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
_911- City of San Diego

Annual Fiscal Year 2004 Budget



Water
Municipal Water

73-338.0 Water Department Central Facility

;)
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T

Expenditure by Work Code

Design
$10,717,867

Construction
$6,282,593

Council District: 6 Community Plan: Kearny Mesa

Description: This project provides for a Water Department Central Facility to be
located in Kearny Mesa. This facility will accommodate 800 employees, 340 vehicles
and equipment currently located at existing operations stations at Chollas Operations
Station, Rose Canyon Operations Station, Alvarado Operations Y ard, and the Comerica
Bank Building at 600 B Street.

Justification: This project will consolidate all Water Department operations into one
location. The consolidation will accomplish a variety of goals established by the Zero
Based Management Review: to improve warehouse, material storage, and equipment
salvage areas; to have a centrally-located operations center; and to relocate field and
customer services operations out of downtown for improved access and service for our
customers. Other advantages include greatly increased operational efficiency,
elimination of overcrowding for Water and other departments that share sites with
Water, cost savings, and flexibility for growth. Crowding will be reduced at both the
Rose Canyon and Chollas Operations Stations, allowing other appropriate departments
to take office and shop space now used by Water.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Kearny Mesa Community Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Initial design began in Fiscal Year 1999, and was completed in Fiscal Y ear
2002. Land acquisition was completed in Fiscal Year 1999. Design is estimated to
resume in Fiscal Year 2008. Construction is scheduled to begin in Fiscal Y ear 2010 and
continue through Fiscal Y ear 2014.

Project Life

Land
$16,000,000

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 22,535,746 600,659 1,838,151
Total 22,535,746 600,659 1,838,151
Work Codes DL C D
Revenue Source/ Tag FY 2009 FY 2010 Fy2011 FY2012 FY 2013 FY 2014 Total
WATER-R 2,343,970 1,664,181 1,664,680 345,338 342,597 1,665,138 33,000,460
Total 2,343,970 1,664,181 1,664,680 345,338 342,597 1,665,138 33,000,460
Work Codes D C C C C C

Contact: Sam Gray

E-Mail: sgray@sandiego.gov

City of San Diego

Annual Fiscal Year 2004 Budget
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Expenditure by Work Code

Construction
$20,467,558

Water
Municipal Water
75-931.0 Water Department Security Upgrades

Council District: Citywide =~ Community Plan: Citywide

Description: This project provides for installing miscellaneous security systems at
various facilities.

Justification: This project provides for improving security, controlling entry, and
reducing opportunities for intrusion by unauthorized persons.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Construction began in Fiscal Y ear 2001, and will continue through Fiscal
Y ear 2006.

Project Life

Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-E 3,498,890 838,668 5,491,000, 5,331,000 5,308,000
Total 3,498,890 838,668 5,491,000 5,331,000 5,308,000
Work Codes C Cc C C C
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY2013 FY 2014 Total
WATER-E 20,467,558
Total 20,467,558
Work Codes
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
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Water
Municipal Water

73-350.0 Water Flow Meter Installation

EXICO

Expenditure by Work Code

Design
$500,000

Council District: Citywide ~ Community Plan: Citywide
Description: This project provides for installing flow meters throughout the water
distribution system to monitor flows.

Justification: This project is necessary to provide adequate data to manage the
distribution system.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Design and construction began in Fiscal Year 1999. Additiona
construction began in Fiscal Year 2000 and is scheduled to continue through Fiscal Y eal
2005.

Project Life

NORTH ISLAND
N.A.S.

Construction
$229,752

Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 500,000 148,931 80,821
Total 500,000 148,931 80,821
Work Codes D C C
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY 2013 FY 2014 Total
WATER-R 729,752
Total 729,752
Work Codes

Contact: Sam Gray

E-Mail: sgray@sandiego.gov Phone: 619-533-4157

City of San Diego
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Water
Reclaimed Water

70-942.0 Annual Allocation - CIP Contingencies - Reclaimed Water Distribution System/RWDS
Community Plan: Citywide

Council District: Citywide

Description: Thisannual alocation provides for Capital |mprovements Program project
contingency needs.

Justification: To provide better Capital Improvements Program project budget control,
project contingency needs (except annual allocation projects) will be met by this annual

alocation.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project isin conformance with

the City's Progress Guide and General Plan.
Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code

Project Life
Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-E 390,400 11,976 6,550 147,146 189,316
Totd 390,400 11,976 6,550 147,146 189,316
Work Codes
Revenue Source/Tag FY 2009 FY 2010 FY 2011 FY 2012 FY2013 FY 2014 Total
WATER-E 180,252 199,999 349,999 350,002 390,400
Tota 180,252 199,999 349,999 350,002 390,400
Work Codes

Contact: Sam Gray

E-Mail: sgray@sandiego.gov

-915-

Phone: 619-533-4157
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Water
Reclaimed Water

70-954.0 North City Reclamation System

Expenditure by Work Code

Construction
$46,318,328

Council District: 1 Community Plan: Rancho Penasquitos

Description: This project provides for extending a reclaimed water pipeline from Black
Mountain Road northward though Black Mountain Ranch to Camino del Norte. This
pipeline will also service the Olivenhain Municipal Water District.

Justification: This pipeline will service two golf courses at Black Mountain Ranch and
up to six existing or proposed golf coursesin the Olivenhain Municipal Water District.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Rancho Penasquitos Community Plan, and isin conformance with the City's Progress
Guide and General Plan.

Scheduling: Planning was completed in Fiscal Y ear 2001. Construction and design
began in Fiscal Y ear 2001 and are scheduled to continue through Fiscal Y ear 2009.

(_[_‘

Project Life

Design
$19,080,635

Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
UNAPPR
WATER-R 23,748,484 9,567,020 4,769,803 7,282,348 14,249,861 5,565,884
Total 23,748,484 9,567,020 4,769,803 7,282,348 14,249,861 5,565,884
Work Codes CcDh CD CcD CcD C C
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY 2013 FY2014 Total
UNAPPR
WATER-R 215,563 65,398,963
Total 215,563 65,398,963
Work Codes C

Contact: Sam Gray

E-Mail: sgray@sandiego.gov

City of San Diego

Annual Fiscal Year 2004 Budget
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Expenditure by Work Code i

Construction
$19,252,061

Water
Reclaimed Water
70-955.0 San Pasqual Water Reclamation System

Council District: 5 Community Plan: San Pasgual Valley

Description: This project provides for preliminary planning and environmental studies
for apipelineto deliver reclaimed water from the reclamation facility to customersin
San Diego and Poway.

Justification: This project provides for theinitial investigation of the San Pasqual
groundwater basin to ensure that the City reaches its goal of maximizing reuse of the
water generated in the San Pasgual Water Reclamation Facility.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
San Pasgual Valley Community Plan, and it is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 2001 and will be completed in Fiscal Y ear
2006. Construction is scheduled to beginin Fiscal Y ear 2008 and be completed in
Fiscal Year 2010.

! "4 —
Lyh [ /San Pasqual — —.u_-‘ .
> R

7| J san Pasqual -

Project Life X

Design
$1,130,420

Expenditures by Revenue Sour ce

Revenue Source/Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
UNAPPR
WATER-R 471,576 426,679 95,170 136,995 3,947,040 11,652,866
Total 471,576 426,679 95,170 136,995 3,947,040 11,652,866
Work Codes D D D D C C
Revenue Source/Tag FY 2009 FY2010 Fy2011 FY2012 FY2013 FY2014 Total
UNAPPR
WATER-R 3,513,349 138,806 20,382,481
Total 3,513,349 138,806 20,382,481
Work Codes C C
Contact: Sam Gray E-Mail: sgray@sandiego.gov Phone: 619-533-4157
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Water
Reclaimed Water

70-956.0 South Bay Reclamation System

Expenditure by Work Code

Construction
$7,334,490

Council District: 8 Community Plan: SanYsidro, TiaJuanaRiver Valley

Description: This project acquires a pipeline that was installed by the Metropolitan
Wastewater Department at Dairy Mart Road. It is approximately 4,145 linear feet of 30"
diameter, ductile iron pipe, polyurethane lined and coated. A cathodic protection system
isin place on this project. Subsequently, additional sub-projectswill be created to form
adistribution system for reclaimed water produced at the South Bay Water Reclamation
Plant.

Justification: One of the requirements of the Consent Decree Agreement between the
City, the State of Californiaand the Environmental Protection Agency is the Beneficial
reuse of Title 22 reclaimed water.

Operating Budget Effect: The operating budget effect will be determined upon

| completion of design.

Relationship to General and Community Plans: This project is consistent with the
San Ysidro and Tia Juana River Valley Community Plans, and it isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Theinitia pipeline has been completed. The Water Department purchased
the completed pipelinein Fiscal Y ear 2002 and the design and construction of additional
pipelines began in Fiscal Year 2003. Design will resumein Fiscal Y ear 2008, and
construction is scheduled to begin in Fiscal Y ear 2015 and beyond.

Project Life

Design
$860,715

Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
WATER-R 1,229,264 493,581 860,000 63,813
Total 1,229,264 493,581 860,000 63,813
Work Codes C C C D
Revenue Source/Tag FY 2009 FY 2010 FY2011 FY 2012 FY 2013 FY 2014 Total
WATER-R 63,815 63,816 63,654 581,740 23,877 4,751,645 8,195,205
Tota 63,815 63,816 63,654 581,740 23,877 4,751,645 8,195,205
Work Codes D D D D D C

Contact: Sam Gray

E-Mail: sgray@sandiego.gov

City of San Diego

Annual Fiscal Year 2004 Budget
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